To: Deschambault, LyndajDeschambault.Lynda@epa.gov}

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com}; Greg Reller[gr@burlesonconsulting.com};
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas
SPK[Douglas.J.Delaney@usace.army.mil}; Carey,
Douglas@Waterboards{douglas.carey@waterboards.ca.gov}; Stetler,
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.govl; Zentner,
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam{Adam.Cohen@dgslaw.comj;
Sandy Riesefsriese@ensci-inc.comj; Dave McCarthy[dave.mccarthy@copperenv.comj; Jones,
Britt[Britt. Jones@amecfw.comy}; Jefferson, JilllJill. Jefferson@amecfw.com]; phil
thompson|philthompson705@gmail.comj; Parrish, Kent[Kent.Parrish@amecfw.com];
jpoucher@broadbentinc.com[jboucher@broadbentinc.com];
andy.slavik@copperenv.com[andy.slavik@copperenv.com};, Abby Cazier[abby.cazier@copperenv.com];
Lombardi, LyndafLynda.Lombardi@amecfw.com}; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant
Ohland - {(gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley,
Garylriley.gary@epa.govl; tavassoli, lily[tavassoli.lily@epa.gov]

From: Lombardi, Marc

Sent: Tue 5/16/2017 4:32:55 AM

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 5-15-17 to 6-2-17

Lynda,

The following is Atlantic Richfield’s updated three-week schedule projection for
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 5/15/17

, Monday — Continue collection of surface water samples and flow
measurement in the On-Property Study Area.

I Tuesday through Friday — Collect water samples from the Upper Ponds
(Ponds 1, 2N and 2S) in preparation for the Interim Combined Treatment Field
Demonstratlon.

" Thursday through Friday — Survey MW-48 and the borehole for LOC-36
(tentatlve pending subcontractor availability).

Monday through Friday — Measure field parameters and flow from On-
Property surface water features as part of the surface water delineation task.

: Monday through Wednesday — Continue collecting snowmelt samples and
perform biweekly maintenance at the On-Property storm water stations.

o | I Tuesday and Wednesday — Collect surface water samples from the five AD
sources.
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O ' Monday through Friday — Continue revegetation performance monitoring at
each of the three revegetation plots.

B ' Tuesday through Wednesday — Perform geophysical surveys (seismic
refraction and electrical resistivity profiling) for the surface water/groundwater interaction
investigation in Upper Leviathan Creek (tentative pending subcontractor availability, and
health and safety considerations due to the slope movement above/east of Pond 4).

a ' Monday through Friday — Make repairs to the revegetation plot fencing and
contrnue trail maintenance and repairs as needed.

Week of 5/22/17

N I Monday through Friday — Collect groundwater samples from the Reference
and Perimeter monitoring wells installed in 2016.

I Monday through Friday — Begin the spring groundwater monitoring event.

' Monday through Friday — Collect soil samples for the Isbell Camp
Hydrocarbon Investigation (tentative pending U.S. EPA approval of the On-Property FRI
Work Plan Amendment No. 12, Supplement No 1 — TSAP for Camp Isbell Hydrocarbon
Investigation).

o [0 Tuesday through Friday — Install drive point piezometers for the surface
water/groundwater interaction investigation in Upper Leviathan Creek (tentative pending
the results of the geophysical surveys health and safety considerations due to the slope
movement above/east of Pond 4).

I Tuesday and Wednesday — Perform bi-weekly maintenance at the On-
Property storm water stations.

I Wednesday through Thursday — Download data from transducers installed in
drrve point piezometers and surface water monitoring locations for the surface
water/groundwater interaction investigation in Lower Leviathan Creek.

Week of 5/29/17

I Monday — no site work due to Memorial Day Holiday

I Tuesday and Wednesday — Perform bi-weekly maintenance at the On-
Property storm water stations.
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‘ _ Tuesday through Friday — Continue the bi-weekly revegetation performance
momtormg at each of the three revegetation plots.

Tuesday through Friday — Continue the spring groundwater monitoring event.

Tuesday through Friday — Perform hydraulic testing of monitoring wells.

Please note: this schedule is subject to change based on the actual field implementation
time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc Jombardi@amecfw.com  amecfw.com

Mteéiar

This message is the property of Amec Foster Wheeler plec and/or its subsidiaries and/or affiliates and is intended only
for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email fransmission. If you have received
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this message in error, please notify us immediately by reply email to the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@ameciw.com and include “Unsubscribe” in the subject line. If applicable, you will continue to
receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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